
Hanford Waste Management Project                     FY 1999 Accomplishments

In FY 1999 we met our commitments and reduced costs,In FY 1999 we met our commitments and reduced costs,
while making real progresswhile making real progress

• Achieved all 10 TPA milestones
• Met Safety Performance Goals while ramping up

field and production activities

• Initiated transuranic waste retrieval 14 months
ahead of the TPA milestone (M-91-04)

• Initiated onsite MLLW disposal (first in the DOE
Complex) in the mixed waste trench over a year and a
half early (M-91-13)

• Initiated transfer of MLLW from storage at the
central waste complex to disposal in the mixed waste
trench

• Project cost efficiencies funded $6.9M of
previously unfunded work scope and accelerated
$600K from FY 2000

• Received two National Awards for Pollution
Prevention

• Received high marks in the initial Carlsbad Area
Office audit for WIPP certification of the Hanford
program

• Completed nondestructive examination on 463
drums and 34 boxes, and nondestructive assay on
253 drums at WRAP

• Completed secondary containment upgrades at the
222-S Laboratory and 2706-T facility (M-32-02 and
M-32-03)

• Processed 85 million gallons of waste water through
the 200 Effluent Treatment Facility and the 300
Treated Effluent Disposal Facility

Significant AchievementsSignificant Achievements


